PROJECT
NAVIGATR, LTD.

January 14, 2014

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: December 2013 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP), in compliance with and pursuant to the Consent
Decree (CD) and Statement of Work (SOW) for Remedial Design/Remedial Action (RD/RA) at the
Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report
for December 2013.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

2?. . é.

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR DECEMBER 2013
SUBMITTED JANUARY 14, 2014

SUMMARY OF WORK PERFORMED IN DECEMBER 2013

a) PNL, ENTACT and MCP representatives continued evaluation of information collected
during the Phase One RD work.

b) ENTACT completed work on the draft Phase One RA Work Plan and data report and
submitted the draft to EPA on December 20, 2013.

c) MCP representatives continued efforts on the Cemetery Relocation.

d) MCP representatives continued stormwater management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) None.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table One.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RD Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JANUARY AND

FEBRUARY 2014)

a) Continue evaluation of solidification and water management options and planning for Phase
One RA field work.

b) Continue efforts on the Cemetery Relocation.

c) Continue stormwater management activities at the Site.

d) Upon receipt, review and address any EPA or TCEQ comments on the draft Phase One RA
Work Plan.
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Date
10/16/13

11/8/13

12/9/13

12/20/13

Table 1
Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Via email the MCP, under Section XIX (Force Majeure) of the
governing Consent Decree, notified EPA that due to the
government shutdown and other circumstances there would be a
delay in the submission of the Phase One RA Work Plan. The
MCP will provide the information prescribed by Paragraph 74 of
the Consent Decree once the government shutdown has ended and
the MCP has been able to consult with EPA regarding various
technical issues and the schedule going forward.

EPA, TCEQ and MCP representatives participated in a conference
call. During the call:

e EPA approved the use of the Site’s Stormwater
Management Plan’s discharge criteria for treatment and
discharge of groundwater or water from excavation pits.

e EPA approved the use of in-situ auguring for material
solidification.

e EPA noted that the SW 1315 Mass Transfer Analysis,
which could potentially be substituted for SPLP analysis
of solidified material, is approved for only metals and
PAHSs and not yet approved for VOCs. EPA indicated if
solidified material met TX Class 3 Groundwater Standards
it would consider allowing material to be left in place.

EPA granted a 45 day extension for submittal of the Phase One
RA Work Plan.

Submitted written request for approval for 45 day schedule
extension for submittal of the draft Phase One Remedial Action
Work Plan.

Submitted draft Phase One Remedial Action Work Plan and
appendices including the Phase One Remedial Design
Investigation Report.

Response
From EPA
Date

pending

n.a.

pending

pending

EPA
Communication Summary

Notes
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